COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2019

ESTI MATE SUMVARY 08: 20: 46
CONTI D C23254 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 23254- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TIME ALLON 10/31/201 FI XED COMPLETI ON DAl
US 36 EMERGENCY REPAI R PERCENT TIME:  35.35 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0361- 126
US 36 EMERGENCY REPAI R
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON BROOVFI ELD, REG ON 1
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 08/ 28/ 2019 DATE TI ME STARTED 07/25/2019
P. 0. BOX 220 DATE LET 08/ 06/ 2019 DATE WORK BEGAN 07/18/ 2019
DATE AWARDED 08/07/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/25/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 07/25/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 4,690, 089. 58 PARTI Cl PATI NG $ 19, 184. 29 $ 19, 184. 29
AWARD PRQJECT AMI:  $ 4, 287,083.37 NON- PARTI Cl PATI NG 3,764, 426.18 3,764,426.18
PERCENT COVPLETE: 80. 67% TOTAL EARNI NGS 3,783, 610. 47 3,783,610.47
FUNDS AVAI LABLE: $ 906, 479. 11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,783, 610. 47 3,783, 610. 47
TOTAL CLAI VS $ 0.00 RETAI NAGE - 64, 306. 25 - 64, 306. 25
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,719, 304. 22 3,719, 304. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,719, 304. 22 3,719, 304. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,719, 304. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00003

202- 00026

202- 00040

202- 00165

202- 00200

202- 00210

202- 01000

202-01170

202- 05010

202- 05019

C23254

23254-BI D
NHPP0361- 126

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Structure (Special)

Renoval of Slope and Ditch Paving

Condui t

Renoval of Electrical

Renoval of Wall

Renoval of Sidewal k

Renoval of Concrete Pavenent

Renoval of Fence

Renoval of Guardrail

Type 7

Sawi ng Concrete (10 Inch)

Sawi ng Concrete (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

7,094. 04000

1. 000

28, 354. 66000

390. 000
SY
56. 30000

733. 000
LF
4. 43000

1.000
LS
156, 783. 56000

87. 000

SY
17.08000
5, 354. 000

sy
21.78000
738. 000

LF
4.57000
768. 000

LF
21.31000
2,500. 000

LF
5. 69000
200. 000

LF

23. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 900
0. 900

0. 000
0. 000
0. 000

0. 000
733. 000
733.000

0. 000
1. 000
1. 000

0. 000
60. 000
60. 000

0. 000
5, 354. 000
5, 354. 000

0. 000
738. 000
738. 000

0. 000
768. 000
768. 000

0. 000
1, 131. 000
1,131. 000

0. 000
198. 000
198. 000
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7,094

25,519
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1, 024.

116, 610
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04
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.00
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08
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00

08: 20: 46

AMOUNT

7,094
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CONTI D: C23254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23254-BI D ESTI MATE RUN 08/ 28/ 2019
PRQIECT: NHPP0361- 126 ESTI MATE NO 0001 08: 20: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00840 Expanded Pol ystyrene Fill (Furnish Only) 26, 719. 000 0. 000
cY 21,301.000 1,995,477.68
93. 68000 21, 301. 000 1, 995, 477. 68
0065 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0. 00
201. 25000 0. 000 0. 00
0070 203-01550  Dozing 50. 000 0. 000
HOUR 0. 000 0. 00
189. 75000 0. 000 0. 00
0075 203-01582 Truck (Dunp) 50. 000 0. 000
HOUR 0. 000 0. 00
126. 50000 0. 000 0. 00
0080 203-01590 Front End Loader (Rubber Tire) 50. 000 0. 000
HOUR 0. 000 0. 00
155. 25000 0. 000 0. 00
0085 203-01597 Pot hol i ng 21.750 0. 000
HOUR 21.750 6, 253. 13
287.50000 21.750 6, 253. 13
0090 203-02330 Laborer 100. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0095 206-00000  Structure Excavation 32, 233. 000 0. 000
CcY 30, 752. 000 448, 671. 68
14. 59000 30, 752. 000 448,671. 68
0100 208-00002 Erosion Log Type 1 (12 Inch) 500. 000 0. 000
LF 259. 000 2,110.85
8. 15000 259. 000 2,110. 85
0105 208-00013 Erosi on Log Type 1 (20 Inch) 1, 000. 000 0. 000
LF 683. 000 7,246. 63
10. 61000 683. 000 7,246.63
0110 208-00020 Silt Fence 2,043. 000 0. 000
LF 2, 043. 000 3,534.39

1. 73000 2,043. 000 3,534. 39



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00035

0120

208- 00075

0125

208- 00103

0130

208- 00105

0135

208- 00106

0140

208- 00207

0145

240- 00100

0150

518- 01050

0155

602- 00000

0160

607-11525

0165 625-00001

C23254

NHPP0361- 126

23254-BID

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Vehicle Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

Er osi on Control

Managenent

Prairie Dog Managenent

Bri dge Expansion Device (Special) (Furnish Only)

Rei nforcing Steel

Fence (Plastic)

Construction Surveying (Hourly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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AMOUNT
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CONTI D: C23254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23254-BI D ESTI MATE RUN 08/ 28/ 2019
PRQIECT: NHPP0361- 126 ESTI MATE NO 0001 08: 20: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626- 00000 Mobi i zation (Non- Aut opay) 1. 000 0. 000
LS 1. 000 273, 394. 40
273, 394. 40000 1. 000 273, 394. 40
0175 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 1. 000 80, 500. 00
80, 500. 00000 1. 000 80, 500. 00
0180 630-00000  Fl aggi ng 400. 000 0. 000
HOUR 0. 000 0. 00
28. 75000 0. 000 0. 00
0185 630- 00007 Traffic Control Inspection 21. 000 0. 000
DAY 18. 000 3,312.00
184. 00000 18. 000 3,312.00
0190 630-00017 Traffic Control Managenent (Special) 7.000 0. 000
DAY 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0195 630-80378 G are Screen (Tenporary) 3, 000. 000 0. 000
LF 2, 386. 800 29, 166. 70
12. 22000 2, 386. 800 29, 166. 70
0200 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 900 1, 663. 66
1, 848. 51000 0. 900 1, 663. 66
0205 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70034 F/ A Roadway and Bridge Stabilization 100, 000. 000 0. 000
FA 20, 850. 000 20, 850. 00
1. 00000 20, 850. 000 20, 850. 00
0215 700- 70035 F/ A Bl ock Accel eration 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,670,905.29% 3,764,426.18$ 3,764, 426. 18



CONTI D: C23254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23254-BI D ESTI MATE RUN 08/ 28/ 2019
PRQIECT: NHPP0361- 126 ESTI MATE NO 0001 08: 20: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0220 620-00001 Field Ofice (Class 1) 1. 000 0. 000
EACH 1. 000 19, 040. 54
19, 040. 54000 1.000 19, 040. 54
0225 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 143.75
143. 75000 1. 000 143.75

CAT 0400 CURRENT AMT $ 19,184.29% 19,184.29% 19, 184. 29

PROJECT TOTAL CURRENT AMI $ 4,690,089.58$ 3,783,610.47 $ 3, 783, 610. 47



